
MSOO Integrated Sequence Development Schedule - May 2000

CALENDAR MGS SDU

dev seq rad seq sc018 sc019 I####
dow date doy events bsupp bsupp events backgrd backgrd tcm3
m 05/01  (122) m35 nav/sct rad36 c17 sct
t 05/02  (123) m35 ko/sct rad36 c17 sct
w 05/03  (124) m36 mps rad36 c17 sct
th 05/04  (125) m36 mps/rev c17 sct
f 05/05  (126) m36 rev/fom rad37 c17 stl
s 05/06  (127) m36 rad37 c17
su 05/07  (128) m37 c17
m 05/08  (129) m37 nav/sct rad38 c17 stl
t 05/09  (130) m37 ko/sct rad38 c17 stl
w 05/10  (131) m38 mps rad38 c17 stl
th 05/11  (132) m38 mps/rev c17 stl
f 05/12  (133) m38 rev/fom rad39 c17 stl
s 05/13  (134) m38 rad39 c17
su 05/14  (135) m39 c17
m 05/15  (136) m39 nav/sct rad40 c17 stl nav
t 05/16  (137) m39 ko/sct rad40 c17 fom nav
w 05/17  (138) m40 mps rad40 c17 rad nav
th 05/18  (139) m40 mps/rev c17 rad sct
f 05/19  (140) m40 rev/fom rad41 c17 rad stl
s 05/20  (141) m40 rad41 c17
su 05/21  (142) m41 c17
m 05/22  (143) m41 nav/sct rad42 c18 sct fom/rad
t 05/23  (144) m41 ko/sct rad42 c18 sct rad
w 05/24  (145) m42 mps rad42 c18-tcm3 sct
th 05/25  (146) m42 mps/rev c18 sct
f 05/26  (147) m42 rev/fom rad43 c18 sct
s 05/27  (148) m42 rad43 c18
su 05/28  (149) m43 c18
m 05/29  (150) m43 c18
t 05/30  (151) m43 ko/sct rad44 c18 sct
w 05/31  (152) m44 mps rad44 c18 sct



MSOO Integrated Sequence Development Schedule - June 2000

CALENDAR MGS SDU

dev seq rad seq mm050 sc019 sc020
dow date doy events bsupp bsupp conjunctn events backgrd backgrd
th 06/01  (153) m44 mps/rev rad45 sct c18 sct
f 06/02  (154) m44 rev/fom rad45 sct c18 sct
s 06/03  (155) m44 rad45 c18
su 06/04  (156) m45 c18
m 06/05  (157) m45 nav/sct rad46 sct c18 stl
t 06/06  (158) m45 ko/sct rad46 mps c18 stl
w 06/07  (159) m46 mps stlrev c18 stl
th 06/08  (160) m46 mps/rev rad47 rev c18 stl
f 06/09  (161) m46 rev/fom rad47 rev c18 stl
s 06/10  (162) m46 rad47 c18
su 06/11  (163) m47 c18
m 06/12  (164) m47 rad48 nav/sct c18 fom
t 06/13  (165) m47 rad48 ko/sct c18 rad
w 06/14  (166) m48 mps c18 rad
th 06/15  (167) m48 rad49 mps/rev c18 rad
f 06/16  (168) m48 rad49 rev/fom c18
s 06/17  (169) m48 rad49 c18
su 06/18  (170) m49 c18
m 06/19  (171) m49 rad50 c19 sct
t 06/20  (172) m49 rad50 c19 sct
w 06/21  (173) m50 c19 sct
th 06/22  (174) m50 c19 sct
f 06/23  (175) m50 c19 sct
s 06/24  (176) m50 c19
su 06/25  (177) m50 c19
m 06/26  (178) m50 c19 sct
t 06/27  (179) m50 c19 sct
w 06/28  (180) m50 nav/sct c19 sct
th 06/29  (181) m50 sct c19 sct
f 06/30  (182) m50 sct/mps c19 sct



MSOO Integrated Sequence Development Schedule - July 2000

CALENDAR MGS SDU

dev seq rad seq sc020 sc021
dow date doy events bsupp bsupp events backgrnd backgrnd
s 07/01  (183) m50 c19
su 07/02  (184) m50 c19
m 07/03  (185) m50 c19
t 07/04  (186) m50 c19
w 07/05  (187) m50 sct/mps c19 stl
th 07/06  (188) m50 mps/rev c19 stl
f 07/07  (189) m50 rev/fom c19 stl
s 07/08  (190) m50 c19
su 07/09  (191) m50 c19
m 07/10  (192) m50 nav/sct rad51 c19 stl
t 07/11  (193) m50 ko/sct rad51 c19 fom
w 07/12  (194) m51 mps c19 rad
th 07/13  (195) m51 mps/rev rad52 c19 rad
f 07/14  (196) m51 rev/fom rad52 c19 rad
s 07/15  (197) m51 rad52 c19
su 07/16  (198) m52 c19
m 07/17  (199) m52 nav/sct rad53 c20 sct
t 07/18  (200) m52 ko/sct rad53 c20 sct
w 07/19  (201) m53 mps c20 sct
th 07/20  (202) m53 mps/rev rad54 c20 sct
f 07/21  (203) m53 rev/fom rad54 c20 sct
s 07/22  (204) m53 rad54 c20
su 07/23  (205) m54 c20
m 07/24  (206) m54 nav/sct rad55 c20 sct
t 07/25  (207) m54 ko/sct rad55 c20 sct
w 07/26  (208) m55 mps c20 sct
th 07/27  (209) m55 mps/rev rad56 c20 sct
f 07/28  (210) m55 rev/fom rad56 c20 sct
s 07/29  (211) m56 rad56 c20
su 07/30  (212) m56 c20
m 07/31  (213) m56 nav/sct rad57 c20 stl



MSOO Integrated Sequence Development Schedule - August 2000

CALENDAR MGS SDU

dev seq rad seq sc021 sc022
dow date doy events bsupp bsupp events backgrnd backgrnd
t 08/01  (214) m56 ko/sct rad57 c20 stl
w 08/02  (215) m57 mps c20 stl
th 08/03  (216) m57 mps/rev rad58 c20 stl
f 08/04  (217) m57 rev/fom rad58 c20 stl
s 08/05  (218) m57 rad58 c20 stl
su 08/06  (219) m58 c20 stl
m 08/07  (220) m58 nav/sct rad59 c20 stl
t 08/08  (221) m58 ko/sct rad59 c20 fom
w 08/09  (222) m59 mps c20 rad
th 08/10  (223) m59 mps/rev rad60 c20 rad
f 08/11  (224) m59 rev/fom rad60 c20 rad
s 08/12  (225) m59 rad60 c20
su 08/13  (226) m60 c20
m 08/14  (227) m60 nav/sct rad61 c21 sct
t 08/15  (228) m60 ko/sct rad61 c21 sct
w 08/16  (229) m61 mps c21 sct
th 08/17  (230) m61 mps/rev rad62 c21 sct
f 08/18  (231) m61 rev/fom rad62 c21 sct
s 08/19  (232) m61 rad62 c21
su 08/20  (233) m62 c21
m 08/21  (234) m62 nav/sct rad63 c21 sct
t 08/22  (235) m62 ko/sct rad63 c21 sct
w 08/23  (236) m63 mps c21 sct
th 08/24  (237) m63 mps/rev rad64 c21 sct
f 08/25  (238) m63 rev/fom rad64 c21 sct
s 08/26  (239) m63 rad64 c21
su 08/27  (240) m64 c21
m 08/28  (241) m64 nav/sct rad65 c21 stl
t 08/29  (242) m64 ko/sct rad65 c21 stl
w 08/30  (243) m65 mps c21 stl
th 08/31  (244) m65 mps rad66 c21 stl



MSOO Integrated Sequence Development Schedule - September 2000

CALENDAR MGS SDU

dev seq rad seq sc022 sc023
dow date doy events bsupp bsupp events backgrnd backgrnd
f 09/01  (245) m65 rev/fom rad66 c21 stl
s 09/02  (246) m65 rad66 c21
su 09/03  (247) m66 c21
m 09/04  (248) m66 c21
t 09/05  (249) m66 ko/sct rad67 c21 fom
w 09/06  (250) m67 mps c21 rad
th 09/07  (251) m67 mps/rev rad68 c21 rad
f 09/08  (252) m67 rev/fom rad68 c21 rad
s 09/09  (253) m67 rad68 c21
su 09/10  (254) m68 c21
m 09/11  (255) m68 nav/sct rad69 c22 sct
t 09/12  (256) m68 ko/sct rad69 c22 sct
w 09/13  (257) m69 mps c22 sct
th 09/14  (258) m69 mps/rev rad70 c22 sct
f 09/15  (259) m69 rev/fom rad70 c22 sct
s 09/16  (260) m69 rad70 c22
su 09/17  (261) m70 c22
m 09/18  (262) m70 nav/sct rad71 c22 sct
t 09/19  (263) m70 ko/sct rad71 c22 sct
w 09/20  (264) m71 mps c22 sct
th 09/21  (265) m71 mps/rev rad72 c22 sct
f 09/22  (266) m71 rev/fom rad72 c22 sct
s 09/23  (267) m71 rad72 c22
su 09/24  (268) m72 c22
m 09/25  (269) m72 nav/sct rad73 c22 stl
t 09/26  (270) m72 ko/sct rad73 c22 stl
w 09/27  (271) m73 mps c22 stl
th 09/28  (272) m73 mps/rev rad74 c22 stl
f 09/29  (273) m73 rev/fom rad74 c22 stl
s 09/30  (274) m73 rad74 c22



MSOO Integrated Sequence Development Schedule - October 2000

CALENDAR MGS SDU

dev seq rad seq sc023 sc024
dow date doy events bsupp bsupp events backgrnd backgrnd
su 10/01  (275) m74 c22
m 10/02  (276) m74 nav/sct rad75 c22 stl
t 10/03  (277) m74 ko/sct rad75 c22 fom
w 10/04  (278) m75 mps c22 rad
th 10/05  (279) m75 mps/rev rad76 c22 rad
f 10/06  (280) m75 rev/fom rad76 c22 rad
s 10/07  (281) m75 rad76 c22
su 10/08  (282) m76 c22
m 10/09  (283) m76 nav/sct rad77 c23 sct
t 10/10  (284) m76 ko/sct rad77 c23 sct
w 10/11  (285) m76 mps c23 sct
th 10/12  (286) m77 mps/rev rad78 c23 sct
f 10/13  (287) m77 rev/fom rad78 c23 sct
s 10/14  (288) m77 rad78 c23
su 10/15  (289) m78 c23
m 10/16  (290) m78 nav/sct rad79 c23 sct
t 10/17  (291) m78 ko/sct rad79 c23 sct
w 10/18  (292) m79 mps c23 sct
th 10/19  (293) m79 mps/rev rad80 c23 sct
f 10/20  (294) m79 rev/fom rad80 c23 sct
s 10/21  (295) m79 rad80 c23
su 10/22  (296) m80 c23
m 10/23  (297) m80 nav/sct rad81 c23 stl
t 10/24  (298) m80 ko/sct rad81 c23 stl
w 10/25  (299) m81 mps c23 stl
th 10/26  (300) m81 mps/rev rad82 c23 stl
f 10/27  (301) m81 rev/fom rad82 c23 stl
s 10/28  (302) m81 rad82 c23
su 10/29  (303) m82 c23
m 10/30  (304) m82 nav/sct rad83 c23 stl
t 10/31  (305) m82 ko/sct rad83 c23 fom



MSOO Integrated Sequence Development Schedule - November 2000

CALENDAR MGS SDU GNS

dev seq rad seq sc024 sc025 I#### gboost gt001 gz001 gz002
dow date doy events bsupp bsupp events backgrnd backgrnd tcm4 lau launch backgrnd tcm0/1 startracker
w 11/01  (306) m83 mps c23 rad -98 ko
th 11/02  (307) m83 mps/rev rad84 c23 rad -97 sct
f 11/03  (308) m83 rev/fom rad84 c23 rad -96 sct
s 11/04  (309) m83 rad84 c23 -95
su 11/05  (310) m84 c23 -94
m 11/06  (311) m84 nav/sct rad85 c24 sct nav -93 sct
t 11/07  (312) m84 ko/sct rad85 c24 sct nav -92 mps
w 11/08  (313) m85 mps c24 sct nav -91 mps ko
th 11/09  (314) m85 mps/rev rad86 c24 sct sct -90 stl/rev sct
f 11/10  (315) m85 rev/fom rad86 c24 sct stl -89 rev sct
s 11/11  (316) m85 rad86 c24 -88
su 11/12  (317) m86 c24 -87
m 11/13  (318) m86 nav/sct rad87 c24 sct fom/rad -86 sct
t 11/14  (319) m86 ko/sct rad87 c24 sct rad -85 mps
w 11/15  (320) m87 mps c24-tcm4 sct -84 mps ko
th 11/16  (321) m87 mps/rev rad88 c24 sct -83 stl/rev sct
f 11/17  (322) m87 rev/fom rad88 c24 sct -82 rev sct
s 11/18  (323) m87 rad88 c24 -81
su 11/19  (324) m88 c24 -80
m 11/20  (325) m88 nav/sct rad89 c24 stl -79 sct
t 11/21  (326) m88 ko/sct rad89 c24 stl -78 mps
w 11/22  (327) m89 mps/rev/fom c24 stl -77 mps
th 11/23  (328) m89 c24 -76
f 11/24  (329) m89 c24 -75
s 11/25  (330) m89 rad90 c24 -74
su 11/26  (331) m90 c24 -73
m 11/27  (332) m90 nav/sct rad91 c24 stl -72 rev
t 11/28  (333) m90 ko/sct rad91 c24 fom -71
w 11/29  (334) m91 mps c24 rad -70 ko
th 11/30  (335) m91 mps/rev rad92 c24 rad -69 sct



MSOO Integrated Sequence Development Schedule - December 2000

CALENDAR MGS SDU GNS

dev seq rad seq sc025 sc026 I#### I#### gz002 gz003 gz004
dow date doy events bsupp bsupp events backgrnd backgrnd tcm5 ega lau strtrkr tcm2 sci
f 12/01  (336) m91 rev/fom rad92 c24 rad -68 sct
s 12/02  (337) m91 rad92 c24 -67
su 12/03  (338) m92 c24 -66
m 12/04  (339) m92 nav/sct rad93 c25 sct -65 sct
t 12/05  (340) m92 ko/sct rad93 c25 sct -64 mps
w 12/06  (341) m93 mps c25 sct -63 mps ko
th 12/07  (342) m93 mps/rev rad94 c25 sct -62 stl/rev sct
f 12/08  (343) m93 rev/fom rad94 c25 sct -61 rev sct
s 12/09  (344) m93 rad94 c25 -60
su 12/10  (345) m94 c25 -59
m 12/11  (346) m94 nav/sct rad95 c25 sct -58 sct
t 12/12  (347) m94 ko/sct rad95 c25 sct -57 mps
w 12/13  (348) m95 mps c25 sct -56 mps ko
th 12/14  (349) m95 mps/rev rad96 c25 sct -55 stl/rev sct
f 12/15  (350) m95 rev/fom rad96 c25 sct -54 rev sct
s 12/16  (351) m95 rad96 c25 -53
su 12/17  (352) m96 c25 -52
m 12/18  (353) m96 nav/sct rad97 c25 stl sct -51 sct
t 12/19  (354) m96 ko/sct rad97 c25 stl sct -50 mps
w 12/20  (355) m97 mps c25 stl sct -49 mps
th 12/21  (356) m97 mps/rev rad98 c25 stl sct -48 stl/rev
f 12/22  (357) m97 rad98 c25 -47
s 12/23  (358) m97 rad98 c25 -46
su 12/24  (359) m98 c25 -45
m 12/25  (360) m98 nav/sct rad99 c25 -44
t 12/26  (361) m98 ko/sct rad99 c25 -43
w 12/27  (362) m98 mps c25 fom nav sct -42
th 12/28  (363) m99 mps/rev rad100 c25 rad sct sct -41
f 12/29  (364) m99 rev/fom rad100 c25 rad stl sct -40
s 12/30  (365) m99 rad100 c25 -39
su 12/31  (366) m100 c25 -38



MSOO Integrated Sequence Development Schedule - January 2001

CALENDAR MGS SDU GNS

dev seq rad seq sc027 sc028 I#### I#### gboost gt001 gz001 gz002 gz003 gz004
dow date doy events bsupp bsupp events bg bg tcm5 ega lau launch bg tcm0/1 strtrkr tcm2 sci
m 01/01  (1) m100 nav/sct rad101 c26 -37
t 01/02  (2) m100 ko/sct rad101 c26 fom/rad -36
w 01/03  (3) m101 mps c26 sct rad stl -35 sct
th 01/04  (4) m101 mps/rev rad102 c26 sct stl -34 mps
f 01/05  (5) m101 rev/fom rad102 c26-tcm5 sct stl -33 rev
s 01/06  (6) m101 rad102 c26 -32
su 01/07  (7) m102 c26 -31
m 01/08  (8) m102 nav/sct rad103 c26 sct fom/rad -30 sct
t 01/09  (9) m102 ko/sct rad103 c26 sct rad -29 mps
w 01/10  (10) m103 mps c26 sct rad -28 rev
th 01/11  (11) m103 mps/rev rad104 c26 sct -27 sct
f 01/12  (12) m103 rev/fom rad104 c26 sct -26 mps
s 01/13  (13) m103 rad104 c26 -25
su 01/14  (14) m104 c26 -24
m 01/15  (15) m104 nav/sct rad105 c26-ega1 stl -23 rev
t 01/16  (16) m104 ko/sct rad105 c26 stl -22 sct
w 01/17  (17) m105 mps c26 stl -21 mps
th 01/18  (18) m105 mps/rev rad106 c26 stl -20 rev
f 01/19  (19) m105 rev/fom rad106 c26 stl -19 sct
s 01/20  (20) m105 rad106 c26 -18
su 01/21  (21) m106 c26 -17
m 01/22  (22) m106 nav/sct rad107 c26 stl -16 mps
t 01/23  (23) m106 ko/sct rad107 c26 fom -15 rev
w 01/24  (24) m107 mps c26 rad -14 sct
th 01/25  (25) m107 mps/rev rad108 c26 rad -13 mps
f 01/26  (26) m107 rev/fom rad108 c26 rad -12 rev
s 01/27  (27) m107 rad108 c26 -11
su 01/28  (28) m108 c26 -10
m 01/29  (29) m108 nav/sct rad109 c27 sct -9
t 01/30  (30) m108 ko/sct rad109 c27 sct -8
w 01/31  (31) x109 mps c27 sct -7



MSOO Integrated Sequence Development Scheudle - February 2001

CALENDAR MGS SDU GNS

dev seq rad seq sc028 sc029 I#### gboost gz001 gz002 gz003 gz004 gt001 gt002
dow date doy events bsupp bsupp events bg bg tcm6 lau events launch tcm0/1 strtrkr tcm2 sci bg bg
th 02/01  (32) x109 mps/rev rad110 c27 sct -6
f 02/02  (33) x109 rev/fom rad110 c27 sct -5
s 02/03  (34) x109 rad110 c27 -4
su 02/04  (35) x110 c27 -3
m 02/05  (36) x110 nav/sct rad111 c27 sct nav -2 sct/mps
t 02/06  (37) x110 ko/sct rad111 c27 sct nav -1 rad
w 02/07  (38) x111 mps c27 sct nav 0 launch nav/sct/mps
th 02/08  (39) x111 mps/rev rad112 c27 sct sct 1 tcm1 fom/rad fom/rad nav
f 02/09  (40) x111 rev/fom rad112 c27 sct stl 2 startrkr c/o rad nav
s 02/10  (41) x111 rad112 c27 3 nav
su 02/11  (42) x112 c27 4 nav
m 02/12  (43) x112 nav/sct rad113 c27 stl fom/rad 5 sct/mps
t 02/13  (44) x112 ko/sct rad113 c27 stl rad 6 fom/rad sct/mps
w 02/14  (45) x113 mps c27-tcm6 stl 7 tcm2 rad fom/rad sct/mps
th 02/15  (46) x113 mps/rev rad114 c27 stl 8 open src/gg rad fom/rad
f 02/16  (47) x113 rev/fom rad114 c27 stl 9 gt1 rad
s 02/17  (48) x113 rad114 c27 10 gt1
su 02/18  (49) x114 c27 11 gt1
m 02/19  (50) x114 nav/sct rad115 c27 stl 12 gt1-scical
t 02/20  (51) x114 ko/sct rad115 c27 fom 13 gt1 ko
w 02/21  (52) x115 mps c27 rad 14 gt1 sct
th 02/22  (53) x115 mps/rev rad116 c27 rad 15 gt1 sct
f 02/23  (54) x115 rev/fom rad116 c27 rad 16 gt1 sct
s 02/24  (55) x115 rad116 c27 17 gt1
su 02/25  (56) x116 c27 18 gt1
m 02/26  (57) x116 nav/sct rad117 c28 sct 19 gt1 sct
t 02/27  (58) x116 ko/sct rad117 c28 sct 20 gt1 mps
w 02/28  (59) x117 mps c28 sct 21 gt1 mps



MSOO Integrated Sequence Development Schedule - March 2001

CALENDAR MGS SDU GNS MGM

dev seq rad seq sc029 sc030 gz005 gt002 gt003 cboost cc001 cz001
dow date doy events bsupp bsupp events bg bg lau events tcm3 bg bg lau/moi launch cruise tcm1
th 03/01  (60) x117 mps/rev rad118 c28 sct 22 gt1 stl -37/-247
f 03/02  (61) x117 rev/fom rad118 c28 sct 23 gt1 stl -36/-246
s 03/03  (62) x117 rad118 c28 24 gt1 -35/-245
su 03/04  (63) x118 c28 25 gt1 -34/-244
m 03/05  (64) x118 nav/sct rad119 c28 sct 26 gt1 rev -33/-243
t 03/06  (65) x118 ko/sct rad119 c28 sct 27 gt1 sct -32/-242 ko
w 03/07  (66) x119 mps c28 sct 28 gt1 nav sct -31/-241 sct
th 03/08  (67) x119 mps/rev rad120 c28 sct 29 gt1 nav mps -30/-240 sct
f 03/09  (68) x119 rev/fom rad120 c28 sct 30 gt1 sct rev -29/-239 sct
s 03/10  (69) x119 rad120 c28 31 gt1 -28/-238
su 03/11  (70) x120 c28 32 gt1 -27/-237
m 03/12  (71) x120 nav/sct rad121 c28 stl 33 gt1 mps rev/fom -26/-236 mps
t 03/13  (72) x120 ko/sct rad121 c28 stl 34 gt1 stl/rev rad -25/-235 mps ko
w 03/14  (73) x121 mps c28 stl 35 gt1 fom/rad rad -24/-234 rev sct
th 03/15  (74) x121 mps/rev rad122 c28 stl 36 gt2-tcm3 rad rad -23/-233 rev sct
f 03/16  (75) x122 rev/fom rad122 c28 stl 37 gt2 -22/-232 rev sct
s 03/17  (76) x122 rad122 c28 38 gt2 -21/-231
su 03/18  (77) x123 c28 39 gt2 -20/-230
m 03/19  (78) x123 nav/sct rad123 c28 stl 40 gt2 -19/-229 sct mps
t 03/20  (79) x123 ko/sct rad123 c28 fom 41 gt2 ko -18/-228 sct mps ko
w 03/21  (80) x124 mps c28 rad 42 gt2 -17/-227 mps stl/rev sct
th 03/22  (81) x124 mps/rev rad124 c28 rad 43 gt2 -16/-226 rev stl/rev sct
f 03/23  (82) x124 rev/fom rad124 c28 rad 44 gt2 -15/-225 rev rev sct
s 03/24  (83) x124 rad124 c28 45 gt2 -14/-224
su 03/25  (84) x125 c28 46 gt2 -13/-223
m 03/26  (85) x125 nav/sct rad125 c29 sct 47 gt2 sct -12/-222 sct mps
t 03/27  (86) x125 ko/sct rad125 c29 sct 48 gt2 sct -11/-221 sct mps
w 03/28  (87) x126 mps c29 sct 49 gt2 sct -10/-220 mps stl/rev
th 03/29  (88) x126 mps c29 sct 50 gt2 mps -9/-219 rev stl/rev
f 03/30  (89) x126 mps c29 sct 51 gt2 mps -8/-218 rev rev
s 03/31  (90) x126 mps c29 52 gt2 -7/-217



MSOO Integrated Sequence Development Schedule - April 2001

CALENDAR MGS SDU GNS MGM

dev seq rad seq sc030 sc031 gt003 cboost cc001 cz001
dow date doy events bsupp bsupp events bg bg lau events bg lau/moi events launch cruise tcm1
su 04/01  (91) x127 mps/rev rad118 53 gt2 -6/-216
m 04/02  (92) x127 rev/fom rad118 c29 sct 54 gt2 stl -5/-215 sct
t 04/03  (93) x127 rad118 c29 sct 55 gt2 stl -4/-214 sct
w 04/04  (94) x128 c29 sct 56 gt2 rev -3/-213 mps
th 04/05  (95) x128 nav/sct rad119 c29 sct 57 gt2 sct -2/-212 sct/mps sct/mps rev
f 04/06  (96) x128 ko/sct rad119 c29 sct 58 gt2 sct -1/-211 rad fom rev
s 04/07  (97) x128 mps 59 gt2 0/-210 launch rad
su 04/08  (98) x129 mps/rev rad120 60 gt2 1/-209 c1 rad nav
m 04/09  (99) x129 rev/fom rad120 c29 stl 61 gt2 mps 2/-208 c1 nav
t 04/10  (100) x129 rad120 c29 stl 62 gt2 rev 3/-207 c1 sct
w 04/11  (101) x128 c29 stl 63 gt2 rev/fom 4/-206 c1 sct/mps
th 04/12  (102) x128 nav/sct rad121 c29 stl 64 gt2 rad 5/-205 c1 stl/rev
f 04/13  (103) x128 ko/sct rad121 c29 stl 65 gt2 rad 6/-204 c1 rev
s 04/14  (104) x128 mps c29 66 gt2 7/-203 c1 fom/rad
su 04/15  (105) x129 mps/rev rad122 c29 67 gt2 8/-202 c1-tcm1 rad
m 04/16  (106) x129 rev/fom rad122 c29 stl 68 gt3 9/-201 c1
t 04/17  (107) x129 rad122 c29 fom 69 gt3 10/-200 c1
w 04/18  (108) x130 c29 rad 70 gt3 11/-199 c1
th 04/19  (109) x130 nav/sct rad123 c29 rad 71 gt3 12/-198 c1
f 04/20  (110) x130 ko/sct rad123 c29 rad 72 gt3 13/-197 c1
s 04/21  (111) x130 mps c29 73 gt3 14/-196 c1
su 04/22  (112) x131 mps/rev rad124 c29 74 gt3 15/-195 c1
m 04/23  (113) x132 rev/fom rad124 c30 sct 75 gt3 16/-194 c1
t 04/24  (114) x132 rad124 c30 sct 76 gt3 17/-193 c1
w 04/25  (115) x133 c30 sct 77 gt3 18/-192 c1
th 04/26  (116) x133 nav/sct rad125 c30 sct 78 gt3 19/-191 c1
f 04/27  (117) x133 ko/sct rad125 c30 sct 79 gt3 20/-190 c1
s 04/28  (118) x133 mps c30 80 gt3 21/-189 c1
su 04/29  (119) x134 mps c30 81 gt3 22/-188 c1
m 04/30  (120) x134 mps c30 sct 82 gt3 23/-187 c1
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